Re: Smitty Toppenish (Spirit Gas), Toppenish, WA - REVISED Suppl Rl Work
Plan |3

Rob Rau to: Yen-Vy Van 12/14/2010 03:51 PM
Cc:ml;)eborah Hilsman

Hi Yen-Vy:

Thank you for submitting the Revised Supplemental Remedial Investigation Work Plan (2nd Phase) for
Smitty's Toppenish. Provided below are EPA's comments. Please note that the only substantial comment
| have is regarding the proposed schedule. All other comments are for your information only, or can be
addressed in the Draft Supplemental Rl Report. In other words, | do not want to delay the start of field
work.

1) It appears that comment #2 from my October 5th email was not addressed. | am copying it here again
verbatim in italics:

/ believe this document is the first time that EPA has seen the resulis of the July 2010 direct push
investigation. s there another report that we are missing? Soil and groundwater results are summarized
in Tables 1 & 2, but the results are not mapped. Although the text mentions a "groundwater plume’, there
/s no plume map presented anywhere. Futting soil results on a map would also be helpful. Similarly, a
summary table showing all of the soll and groundwater samples collected (both environmental and contro/
samples), along with information such as sample location, depth, field screening resuits, odors,
groundwater level, analyses, etc.., that would be very helpful.

Based on our October 29 discussion, | was under the impression that this would be addressed in the
revised plan. At this point however, | would rather move forward with the next phase of investigation
rather than waste time revising the Work Plan. This information can be incorporated into the Draft
Supplemental Rl Report.

2) Page 4, Conceptual Site Model: The text indicates that PCS source material remains throughout the
site at depths between 10 and 12 feet bgs. This is generally at an elevation above the groundwater smear
zone which was stated as occurring from 11 to 15 feet bgs. Is this correct ? If so, it is quite possible that
this remaining source material can be excavated during low groundwater conditions in late winter. Also,
do you believe that there is active vadose PCS source material under the site building? Also, the last
sentence of the 2nd paragraph on page 4 seems out of place.

3) Page 6, 1st bullet; States that select samples will be submitted to the lab for GRO. What will the
selection be based on?

4) Page 6, 5th Bullet: Sampling of wells should follow development (rather than installation) after a 24
hour wait.

5) Page 7, Proposed Supplemental Rl Schedule:

The proposed schedule is way to long and unacceptable to EPA. This is especially true for the period
between the 2nd Quarter May 2001 groundwater monitoring event to the implementation of the CAP which
spans almost one year to the end of April 2012 (already into the following irrigation season). This
excessive time length is unnecessary because preparation of the Draft CAP can commence while the
supplemental Rl and groundwater monitoring events are in progress. In fact, you should already have
some presumptive remedies in mind to analyze in detail. If you don't, you should.

| realize that the schedule laid out in Section XXV is not as clear as it should be. | suggest that we
(Deborah, myself, and your team) have a meeting sometime in the next few weeks and agree to a project
schedule so that we can amend the Order. In the mean time, | would like to move forward with the
tentatively agreed to January 2011 time frame for executing the Supplemental RI field work and 1st



Quarter groundwater monitoring event. As a starting point for discussions during our next meeting, here is

a revised schedule that | believe to very attainable and realistic:

174/2011 Work Plan Approval
1/24/2011 Begin Sup Rl
31512011 Draft Rl Report (EPA Comments within 10 days)
4/20/2011 Final Rl Report
5/15/2011 2nd Qtr Sampling

71112011 Draft 2nd Qtr Sampling Report (EPA Commetns within 7 days)

712312011 Fianl 2nd Qtr Sampling Report
8/13/2011 Draft CAP (EPA Comments within 14 days)
9/20/2011 EPA CAP Approval

1119/2011 Implement CAP

While EPA believes that implementing the CAP November 2011 is very attainable, it may be
advantageous to wait until late winter 2012 when water tables are lower depending on the proposed

remedy (especially is more deep vadose excavation is to be done).

Thanks again for submitting this document, and let me know if you see any problem with starting the
investigation next month. Also, feel free to propose a few meeting times and places, and Deborah and |

will get back to you with what works for us.

Rob
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Robert Rau

U.S. EPA, Region 10

Office of Compliance & Enforcement, Ground Water Unit

1200 6th Ave, Suite 900, OCE-082

Seattle, WA 98101

tel: (206) 553-6285

fax: (206) 553-0151

email: rau.rob@epa.gov

R10 Tanks: http://www.epa.gov/r10earth/ust.htm

R10 Dive Team: http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team
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"Yen-Vy Van" [attachment "Toppenish Suppl Rl WkPlan 2nd p... 12/02/2010 04:49:43 PM
From: "Yen-Vy Van" <YVan@aegwa.com>
To: Rob Rau/R10/USEPA/US@EPA
Cc: "Yen-Vy Van" <YVan@aegwa.com>
Date: 12/02/2010 04:49 PM
Subiject: Smitty Toppenish (Spirit Gas), Toppenish, WA - REVISED Suppl Rl Work Plan
[attachment "Toppenish Suppl Rl WkPlan 2nd phase FINAL 120210.pdf" deleted by Rob
Rau/R10/USEPA/US]
Hi Rob

Please find attached for your review the REVISED Proposed Supplemental Remedial Investigation Work



Plan—2" Phase for the former Spirit Gas Station (EPA Facility ID No. 4260087) as per our meeting and
subsequent discussions. The current Work Plan incorporates the tasks and changes you had specified.
Thank you again for your understanding and patience on the submittal of this document. Please do not
hesitate to contact me at 360-352-9835 should you have questions. We look forward to receiving your
approval for the proposed SOW and to schedule the field work phase in January 2011.

Sincerely,
Yen-Vy

Yen-Vy Van, P.G., P.H.G.

Principal Hydrogeologist

Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501

360-352-9835/fax 8164





